Begin: 10:30am Adjourn: 12:00pm

Members: Director Chris Cummiskey, Roberto Armijo, Jill Harrison, Melissa Hartman, Jim Puza, Brian Spicker, Annette Stein, Rita Weatherholt, Joel Weeks, Neal Young

Attendees: Lisa Dee Meyerson, Kaaren-Lyn Morton, Chris Muir (excused), Perry Yastrov, Lauran Wikle, DJ Harper

Presenter(s))	Topic	Status /Update	Issues	Actions
Director Chris Cummiskey	Opening Remarks	Director Cummiskey welcomed members and guests.	-	No Action Required
All	Introductions	Introductions took place from members, attendees, and members from the Project Management Team.	-	No Action required
Lisa Dee Meyerson	Goals for Community Advisory Meeting	Ms. Meyerson outlined the goals of the meeting. (1) Update the Committee regarding implementation progress (2) Discuss how feedback from community dialogue sessions is being implemented (3) Obtain feedback on key functionality, target populations, volunteer categories, communication strategy and funding issues.	-	No Action Required
Lisa Dee Meyerson	Progress and Plans	Ms. Meyerson summarized where the Project is as of November and provided updates from the October Community Advisory Committee included (a) Development - November 2004 to March 2005 (b) Beta Version - February 2005 (c) Final Version - March 2005 (d) "Go Live" April 1, 2005.	-	No Action Required
Perry Yastrov	Technical Development Team - Progress and Updates	Discussions took place over the screen layouts and functions. Mr. Yastrov updated members with progress that has been made from Technical Development Team. Highlights include a.) 7 days sessions with vendor Terida VisionLink Consortium over the look, feel and functionality of the web b.) determining high level functionality c.) Development of mock screens for look and feel functionality d.) review by the State of functional specifications.	-	No Action Required

Begin: 10:30am Adjourn: 12:00pm

Members: Director Chris Cummiskey, Roberto Armijo, Jill Harrison, Melissa Hartman, Jim Puza, Brian Spicker, Annette Stein, Rita Weatherholt, Joel Weeks, Neal Young

Attendees: Lisa Dee Meyerson, Kaaren-Lyn Morton, Chris Muir (excused), Perry Yastrov, Lauran Wikle, DJ Harper

Presenter(s))	Topic	Status /Update	Issues	Actions
Perry Yastrov		Mr. Yastrov continued his presentation		
		by showing members snap shots of the		Spanish pages. Action: Project
		mock screens then reviewing in detail		proposed to do the following 1.) Create
		the functionality of each. Mr. Yastrov		hish pages that will state something to the
		also pointed out that there will be some		our local I&R" 2.) There will be a button
		links to general Spanish pages.		k to a website that offers word for word
			translations into one of	numerous languages including Spanish.
Perry Yastrov	Technical Development Team -	Mr. Yastrov gave a detailed overview		No Action Required
	Searching Options	of the 7 different types of search		
		options. 1.) Keyword 2.) Keyword/Zip		
		Code, 3.) Guided Search 4.) Problem		
		Assessment 5.) Advanced Search 6.)		
		Directory of Services 7.) Outline of	_	
		Categories. These searches will be for		
		the occasional Internet user to the more		
		advanced user (ex. Health and Human		
		Service Case Workers).		
Perry Yastrov	= -			been concerns that Project 2-1-1 is taking
	Programs and Services	there will be additional features for		anizations Active in Disaster (VOAD's)
		Agency's Profiles. Essentially, you		erism. Explained by Ms. Meyerson, the
		will be able to see detailed information,		e site does not provide Volunteer
		other links to websites, email provider		within the Arizona 2-1-1 system, you can't
		from the listing you are in, print or		er, but you can link to agencies that offer
		save information, lists of volunteer		A meeting during the month of January a 2-1-1 website in relation to volunteering
		opportunities	will discuss the Afrizona	a 2-1-1 website in relation to volunteering
Lisa Dee Meyerson for Chris Muir	Provider Database Team -Progress	Ms. Meyerson updated members with		No Action Required
		progress that has been made from the		
		Provider Database Team. Highlights		
		include a.) Determining Target Age		
		Groups b.) Prepare Target		
		populations (proposed) c.) Review of	-	
		I&R Data - due diligence, data		
		maintenance plans d.) Develop		
		Problem Assessment Module &		
		Services Summaries		

Begin: 10:30am

Adjourn: 12:00pm

Members: Director Chris Cummiskey, Roberto Armijo, Jill Harrison, Melissa Hartman, Jim Puza, Brian Spicker, Annette Stein, Rita Weatherholt, Joel Weeks, Neal Young

Attendees: Lisa Dee Meyerson, Kaaren-Lyn Morton, Chris Muir (excused), Perry Yastrov, Lauran Wikle, DJ Harper

Presenter(s))	Topic	Status /Update	Issues	Actions
Lisa Dee Meyerson for Chris Muir	Provider Database Team -Community Dialogue Sessions Feedback - Inclusion/Exclusion Criteria	Ms. Meyerson gave an overview as to what went into the Inclusion/Exclusion Criteria, details include recommendations to search by target populations, developing policies based on AIRS standards, review of existing I&R inclusion/exclusion policies.	we include advocacy se	include the "For Profit" agencies? Should ervices? Before we implement the Project clusion policy, we will bring back to this and comment.
Lisa Dee Meyerson for Chris Muir	Provider Database Team -Problem Assessment & Service Summaries	Ms. Meyerson explained to members Problem Assessment and Service Summaries (in relation to searching) DES is the agency that is heading the Problem Assessment and Search Summaries. Additionally, Ms. Meyerson presented members with a handout of the proposed Target Population.	-	Ms. Meyerson asked that everyone make comments/suggestions on the "Target Population" handout and provide feedback by November 24.
Lisa Dee Meyerson for Chris Muir	Provider Database Team - Next Steps for I&R Data	Update/Action Required Ms. Meyers review will still need to be completed, by plan for data loading and training. Con planning and next steps.	o.) negotiations over data	a maintenance plans, c.) we will need to
Lauran Wikle	Emergency Response - Update and Progress	On November 19, the Emergency Response Task Force Team had their first meeting. Ms. Wikle updated members with progress that has been made from the team a.) Defining Emergency Response Interface b.) Developing Emergency Service Summary Categories c.) Developing Service Summaries d.) Determining Volunteer Categories	-	Next Emergency Response Task Force Team Meeting is tentatively scheduled for December 9.

Begin: 10:30am Adjourn: 12:00pm

Members: Director Chris Cummiskey, Roberto Armijo, Jill Harrison, Melissa Hartman, Jim Puza, Brian Spicker, Annette Stein, Rita Weatherholt, Joel Weeks, Neal Young

Attendees: Lisa Dee Meyerson, Kaaren-Lyn Morton, Chris Muir (excused), Perry Yastrov, Lauran Wikle, DJ Harper

Presenter(s))	Topic	Status /Update	Issues	Actions
Lauran Wikle	Emergency Response -Emergency	Ms. Wikle from the Office of		No Action Required
	Response Features	Homeland Security summarized the		
		Emergency Response pages. Ms.		
		Wikle presented to members snap shots		
		of the Emergency Response Pages,		
		highlights included "Newsflash", an		
		article will appear if there is an		
		emergency, such as fires or in floods		
		along with a link to more detailed	-	
		information, Bulletins - Public Alerts -		
		evacuation, relief and "Left Menu" -On		
		the left bar navigation, a user will be		
		able to "find help" and basic services.		
Lauran Wikle	Emergency Response - Functions and	Ms. Wikle summarized functions and	Questions - Ms Rita Weatherholt from Cochise County asked if RSS (Really Simple Syndication) will be localized? Also, will	
	Features of the Emergency Response	features within the Emergency		
	Pages	Response Pages. Additionally, Ms.	updates be provided 24 hours per day. Who and how will	
		Wikle highlighted a feature on the	information be gathered	= -
		Emergency Response Pages; RSS -		
		Really Simple Syndication		
		The state of the s		
Lauran Wikle	Emergency Response -Volunteers	Updates/Concern - For Phase I of		Discussions for a later date will be over
		Arizona's 2-1-1 will have quick links		future possible enhancements
		and service summaries to major		
		volunteer centers. Organizations will		
		be able to post listings/positions, and	-	
		contact information.		
DJ Harper	Communication and Outreach	In past Community Dialogue Meetings,	,	A Media Plan will be created during the
		questions surrounding the "branding"		month of December.
		and "marketing " of Arizona's 2-1-1		
		were presented by members. As the		
		Communication and Outreach Team		
		had their first meeting in October,	-	
		members of the Communication &		
		Outreach Team have been able to		
		gather ideas about ways to provide		
		outreach to the community.		
<u>I</u>		•]	

Begin: 10:30am
Adjourn: 12:00pm

Members: Director Chris Cummiskey, Roberto Armijo, Jill Harrison, Melissa Hartman, Jim Puza, Brian Spicker, Annette Stein, Rita Weatherholt, Joel Weeks, Neal Young

Attendees: Lisa Dee Meyerson, Kaaren-Lyn Morton, Chris Muir (excused), Perry Yastrov, Lauran Wikle, DJ Harper

Presenter(s))	Topic	Status /Update	Issues	Actions
DJ Harper	Communication & Outreach - Funding	Mr. Harper updated the team on funding concerns. Phase I funding is coming from the CDC - Bio Terrorism funds, and no money has been identified for Phase II, however AHCCCS is in the process of creating a Phase II budget.	-	Phase II Budget is a work in progress from AHCCCS.
DJ Harper	Communication and Outreach - Future Funding	Mr. Harper explained to the members that the Communication & Outreach Team will be creating a Media Plan by the end of December. Within the Media Plan, Communication and Outreach Team will include ways to obtain funding.	-	Mr. Harper will ask for input on the Media Plan at the next Community Advisory Committee Meeting.
DJ Harper	Communication and Outreach - Providing Outreach to Underrepresented Communities	Mr. Harper brought about a concern that many Tribal Communities, local governments, and social service professionals are under represented in the data, we will need to ask for their participation.	Throughout the year, there are numerous tribal meetings. At future meetings, Mr. Harper will ask for more support with gathering Tribal information. Additionally, the Communication and Outreach Team is still looking for ways to provide outreach to local governments and social service professionals.	
Community Advisory Committee Members	Communication &Outreach - Branding of Arizona's 2-1-1	1.) How are we going to make "2-1-1" a household number? 2.) When we pass out materials/pamphlets, we need to make sure that information is in both English and Spanish 3.) For funding, sources, members suggested that we check with the Housing Department and Department of Commerce, both agencies will be of great help.	-	Further action on branding Arizona's 2-1-1 will be discussed with the Communication & Outreach Team and also addressed in their Media Plan.
Angie Rodgers	Sponsorships and Grants	Ms. Rodgers clarified for members that funding could and should come from a variety of sources. From past Community Advisory Dialogue Sessions, suggestions took place over if corporate sponsors could help fund Arizona's 2-1-1.	_	Corporate Sponsorship will be discussed further at the next Community Advisory Committee

Begin: 10:30am Adjourn: 12:00pm

Members: Director Chris Cummiskey, Roberto Armijo, Jill Harrison, Melissa Hartman, Jim Puza, Brian Spicker, Annette Stein, Rita Weatherholt, Joel Weeks, Neal Young

Attendees: Lisa Dee Meyerson, Kaaren-Lyn Morton, Chris Muir (excused), Perry Yastrov, Lauran Wikle, DJ Harper

Presenter(s))	Topic	Status /Update	Issues	Actions
Community Advisory Committee	Arizona's 2-1-1 Logo	Members from the Community		Mr. Yastrov will bring this suggestion to
Members		Advisory Committee commented on the logo, many members liked the logo. Ms. Weatherholt suggested that we make the "1-1" in "2-1-1" into cacti (like the one on the banner)	-	the Technical Development Team.
Concluding Remarks	Director Chris Cummiskey	Meeting adjourned at 12:00pm		